
To: "Sharon Budney" [BudneySL@cdm.com]; tephanie Vaughn/R2/USEPA/US@EPA[] 
Cc: "Doug Simmons" [doug.simmons@aecom.com]; Willard Potter" 
[ otto@demaxi mis. com] 
From: "Robert Law" 
Sent: Wed 9/12/2012 1:35:40 PM 
Subject: 2012 Bathymetry Survey- Daily Status Report for September 11, 2012 

Daily Status Report for Tuesday, September 11, 2012 

Work Completed Today: 

On Tuesday September 11, 2012 GBA continued multi beam survey operations and performed the mid
survey patch and performance tests. Survey operations today included the area between the Bridge 
Street bridge and Clay Street bridge (RM 5.4 to RM 5.6), where section C03 was completed and section 
C04 was nearly completed, and upriver of the Bellville bridge (RM 8.5 to RM 9.35), where sections DOS 
through D07 were completed. The remaining work in section C04 is along the shoreline at a higher water 
level. 

The mid-survey patch and performance tests were performed today. All results were well within United 
States Army Corps of Engineers Hydrographic Survey Manual speculations. Screen shots of the tests were 
sent to AECOM for review. 

The attached coverage plot (KMZ) file shows the extent of the survey performed today. 

Work Planned for Tomorrow: 

Multi Beam Survey 

Work planned for tomorrow includes continuing the survey upriver of the Belleville Bridge. 

Single Beam Survey 

1 

FOIA_07123_0006136_0001 



The work planned for tomorrow includes mobilizing the survey skiff to New Jersey and preparing for survey 
operations. 

Deviations from the QAPP: 

None noted. 

Health and Safety Issues: 

None noted. 

Robert Law, Ph.D. 
de maximis, inc. 
rlaw@demaximis.com 
Voice: 908-735-9315 
Fax: 908-735-2132 
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